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TULSA, OK - One of the final two segments of Southwestern Power Administration’s
(Southwestern) transmission system remaining out of service following a major ice storm in
January was energized at 9:46 a.m. on Tuesday, March 24, 2009. The 37.2-mile, 161-kilovolt
(kV) transmission line from Kennett, Missouri, to New Madrid, Missouri, was fully restored by
Southwestern and contractor crews.

Crews from TESSCO, North Houston Pole Line, and Western Area Power Administration returned
home as of March 21, 2009, after providing five weeks of invaluable assistance to Southwestern
replacing damaged poles and electrical conductor in the especially hard-hit areas of southeast
Missouri and northeast Arkansas.

Southwestern maintenance staff reports that restoration of the final line segment from New
Madrid, Missouri, to Malden, Missouri, should be completed during the second quarter of 2009
following receipt of new electrical conductor and other supplies.

Length of Line Restored
Line Segment Voltage | Length
(miles)
New Madrid to Kennett 161-kV 37.2
Malden to Piggott 69-kV 21.0
New Madrid to Malden 69-kV 10.0
New Madrid to Kennett 161-kV 20.0
Kennett to Piggott 69-kV 11.6
Sikeston to New Madrid 161-kV 22.6
Jonesboro to Water Valley 161-kV 35.4
Kennett to Paragould 161-kV 28.1
Paragould to Center Hill 161-kV 5.2
Bull Shoals Dam to Hilltop 161-kV 34.4
Dardanelle Dam to Hilltop 161-kV 63.6
Viola to China 69-kV 184
Total 307.5
Length of Line Out of Service
Line Segment Voltage | Length
(miles)
New Madrid to Malden 69-kV 12.5
Total 12.5

Please see the next update on Southwestern’s restoration efforts on Monday, May 4, 2009.

Southwestern Power Administration is an agency of the U.S. Department of Energy. Its mission is to market and reliably deliver
Federal hydroelectric power with preference to public bodies and cooperatives. This is accomplished by maximizing the use of Federal
assets to repay the Federal investment and participating with other water resource users in an effort to balance their diverse interests with
power needs within broad parameters set by the U.S. Army Corps of Engineers, and implementing public policy.
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