



US Army Corps of Engineers



Major Rehabilitation Whitney Powerhouse



Fort Worth District – Building Strong!



Major Rehabilitation Whitney Powerhouse

Turbine/Generator Contract

- Base Period
 - Awarded 3 July 2007
 - \$3,269,716
 - Engineering and Design Support
 - Turbine Runner Procurement
- Option Period One
 - Awarded 9 April 2008
 - \$4,283,383
 - Generator Rewind Component Procurement



Major Rehabilitation Whitney Powerhouse

Turbine/Generator Contract

- Option Period Two
 - To be Awarded 2009
 - \$4,437,062
 - On Site Mobilization
 - Disassembly and Repairs to Unit #1
- Option Period Three
 - To be Awarded 2010
 - \$4,564,292
 - Reassembly of Unit #1
 - Disassembly and Repairs to Unit #2



Major Rehabilitation Whitney Powerhouse

Turbine/Generator Contract

- Option Period Four
 - To be Awarded 2011
 - \$3,576,530
 - Auxiliary Mechanical and Electrical Equip, Unit #2
 - Remaining Repairs to Unit #2
 - Reassembly of Unit #2
 - Demobilization
- Additional Optional Work
 - New Wicket Gates, Unit #2 - \$628,000
 - Wicket Gate Shear Pins, Both Units - \$38,000
 - Turbine Shaft Sleeve Replacement, Both Units - \$33,000
 - Lead Abatement, Both Units - \$760,000



US Army Corps of Engineers



Major Rehabilitation Whitney Powerhouse



Fort Worth District – Building Strong!



US Army Corps of Engineers



Major Rehabilitation Whitney Powerhouse



Fort Worth District – Building Strong!