


WATER SUPPLY STORAGE REALLOCATION STUDIES



BUILDING STRONG®

Beaver Lake Project Area



BUILDING STRONG®

M&I Water Supply Reallocation – Beaver Lake

- **Current Study –**
 - Total Request for 22 mgd (41,960 ac-ft)***
 - Benton Washington in 2000 for 12.0 mgd
(22,887.11 ac-ft)
 - Carroll Boone in 2001 for 6.0 mgd
(11,443.66 ac-ft)
 - Madison County in 2006 for 4.0 mgd
(7,629.04 ac-ft)




M&I Water Supply Reallocation – Beaver Lake Continued. . .

- **Current Tasks**

- Finalizing model certifications and analysis for Tentatively Selected Plan (TSP)
 - Final Alternatives being evaluated:
 1. No Action;
 2. Conservation Pool; or
 3. Inactive Pool.
- TSP Milestone Meeting is scheduled for 1 AUG 2016
- Public Review of the Draft Report will be in Fall 2016



Greers Ferry Project Area



BUILDING STRONG®

M&I Water Supply Reallocation – Greers Ferry

- **Current Study –**
 - Total Request for 20.75 mgd (34,858 ac-ft)***
 - City of Clinton in for 5.5 mgd
(6,804 ac-ft)
 - MAWA in 2013 for 15.25 mgd
(18,556 ac-ft)



BUILDING STRONG®

M&I Water Supply Reallocation – Greers Ferry Continued. . .

- **Current Tasks**

- Finalizing model certifications and analysis for Tentatively Selected Plan (TSP)
 - Final Alternatives being evaluated:
 1. No Action;
 2. Conservation Pool; or
 3. Flood Pool.
- TSP Milestone Meeting is scheduled for 28 SEP 2016
- Public Review of the Draft Report will be Late Fall/Early Winter 2016



BUILDING STRONG®

M&I Water Supply Reallocation – Table Rock

- Water Supply Reallocation Study will begin in FY17
- Tri-State Water Resource Coalition requested in 2007 approx. 35 mgd (50,000 ac-ft)



BUILDING STRONG®

M&I Water Supply Request – Bull Shoals Lake

- North Baxter County Water Association requested 6.0 mgd
- Funding has been requested for FY18



BUILDING STRONG®